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INTEROFFICE CORRESPONDENCE

DATE: January 27, 1994

T0: Tom Beckman, Solar Ponds Remediation Program, Bldg. 080, X8725
FROM: -%¢¢M. D. Gibson, Environmental Svcs. Procurement, Bldg. 080, X8546
SUBJECT: HALLIBURTON®S JANUARY 6, 1994 SPENDING PLAN FOR SUBCONTRACT NO.

PC 84017JB - MDG-031-94

The purpose of this letter is to inform you that as of January 21, 1994
Halliburton NUS Corporation indicated all funds which they were provided via
Change Order Number 26 ($174,400.00), Change Order Number 29 ($314,000.00) and
Change Order Number 30 ($576,238.00) had been exhausted. As a result they
were concerned they would be at a Stop Work situation, unless additional
funding was provided in accordance with their January 6, 1994 Spending Plan
for FY94 services.

Because our office had not received your input to Halliburton NUS
Corporation’s January 6, 1994 Spending Plan, we had no idea from a technical
point of view what you felt should be allowed.

The total Change Order numbers referenced above equate to a total of
$1,064,638.00. The Purchase Requisition used was P216644 which was funded in
the amount of $1,210,000.00. This meant only $145,362.00 of Purchase
Requisition No. P216644 was left available to use towards Halliburton NUS
Corporation’s January 6, 1994 Spending Plan which was submitted in the amount
of $224,160.00.

In order to try and prevent a Stop Work situation our office (C. A. Lopez, Tom
Vetack and myself) tried to get in contact with you. You were not available.
Therefore, we conferred with Mr. Steve Keith of your office.

It was decided that because we had not yet received your input, and because
only $145,362.00 of Purchase Requisition No. P216644 was left available, that
we would only provide Halliburton NUS Corporation with an additional
$100,000.00 worth of funds towards their January 1994 Spending Plan (via
Change Order No. 31) to avoid a Stop Work situation. We were told that on
January 24, 1994 your office would complete a review of Halliburton’s January
6, 1994 Spending Plan and provide us with your input, along with another
Purchase Requisition to support your January 12, 1994 Technical evaluation of
Halliburton NUS Corporation’s October 28, 1993 proposal. To date no response
has been received.
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It is vitally important that a response by provided immediately to avoid a
possible Stop Work situation. Taking into consideration the aforementioned
change Order numbers, we have provided Halliburton NUS Corporation with
$1,164,638.00 worth of funding and already exceeded 50% of Halliburton’s
October 28, 1993 proposal. We realize Halliburton’s proposal was front end
loaded, as the majority of the costs invoived were to demobilize the
unnecessary equipment and close the Broomfield office no later than January
31, 1994. However, until additional funding is provided to support your
January 12, 1994 Technical Evaluation, we are unable to amend the September
27, 1993 Pre-Procurement Plan which currently reflects DOE has only authorized
us to spend $1,210,000.00.

Request your response no later than January 28, 1994. Call me at extension
8546 if you have any questions.

dma

cc:
Steve Keith
C. A. Lopez
Tom Vetack
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